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Overview

Radiological Project Work Overview

— Current Project Map

— SS/SD Removal and Building Survey Update
e Parcel C Phase |
e Parcel E 500-Series
e Parcel C Phase Il
e Building 253/211
e Parcel D-1 Phase |

— IR 7/18 Update
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Parcel C Phas |

Building and Site Surveys

Remaining field work:

_ Field work ongoing. Awaiting results of final
North Pier ( status survey samples collected in 5 survey units.




Parcel E 500 S:ries

Building and Site Surveys

Remaining field work and document production:

Former Building Site 503 » Internal Draft FSS Review

I

Former Building Site 507 Internal Draft FSS Review

Former Building Site 517 » Field work on going

Former Building Site 520 » Awaiting CDPH comments on Draft

Former Building Site 506 » Internal Draft FSS Review

Former Building Sites 510/510A (@ISR CIE S Sz
Former Shacks 79/80 » Field work on going

500 Area Site » Field work on going




Parcel E 500 Series

Remaining Field Activities

Parcel E 500 Area
— Installation of drainage channel adjacent to Building 606

— Continue survey, sampling, and remediation activities within the 500
Series Area, and former Building 517 and Shacks 79/80 Sites

Building 707 Triangle Area
— 22 of the 23 survey units have been completed

Confirmation Surveys by CDPH on December 19 of Buildings 500 & 521



Parcel C & E Buildings/Sites

Document Summary

Free-Released

Final

Draft

Internal Draft
(Data under review)
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Parcel E Swale Installation

Installing drain from swale to
existing storm drain lines
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Parcel C Phase |1

Storm Drain & Sewer Removals

e Excavation started!
- 319 linear feet of SS/SD have been removed
- 14,305 linear feet remaining in Parcel C; included in contract

e TSP for Ship Berths 1 through 5 was submitted for internal review



Placement of plastic sheeting in preparation Excavation and direct loading of soil
for excavation near Building 134 into truck for transfer to RSY 4
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Frisking of truck prior to exiting the
RCA




Parcel C Building 253 and 211

e The Internal Draft Plans for Buildings 253 and 211
are under Navy review:

— Execution Plan
— Health and Safety Plan

Limited building clean-up activities will begin with
approval of H&S Plan



Parcel D-1 Status

e Gun Mole Pier & South Pier
— All field work is complete
— Navy reviewing laboratory and scan data
— Contractor has demobilized but maintain radiological control of both piers
— Draft FSS reports to be submitted in January

e Building 274
— Final FSS Report submitted Oct 10

— Building awaiting CDPH confirmatory survey

e Building 313, 313A & 322 Sites
— Draft FSS report to be submitted December 7

e Building 383 Area
— Draft FSS report planned for December 19

13



e« Navy has requested revised comment letter from CDPH

» Update from CDPH?



Comments, Questions, Concerns ???



